Anticipated project timeline

Q4 2023
Early design development

Q4 2023
Early informal consultation

Q2 2024
Refined design and production of the Preliminary Environmental Information Report (PEIR)

Q3 2024
Formal statutory consultation

Q1 2025
Development Consent Order (DCO) application submitted

Q2 2025
Acceptance

Q2 2025 - Q2 2026
Examination

Q4 2026
Decision